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TFC Contract No. 17-032-000

Flynn Construction, Inc.

RFQ No. 303-6-02235

Amendment No. 4

Project Nos.: 16-019-2504, 16-019-2506, 16-019-5530, 18-014-5531

AMENDMENT NO. 4
TO
CONSTRUCTION MANAGER-AT-RISK CONTRACT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
FLYNN CONSTRUCTION, INC.

The Texas Facilities Commission (hereinafter referred to as “TFC”), a state agency located at
1711 San Jacinto Boulevard, Austin, Texas 78701, as Owner (as defined in UGC Section 1.28)
and Flynn Construction, Inc., a Texas corporation (hereinafter referred to as “CMR?”), located at
4638 South Lamar Boulevard, Austin, Texas 78745 (hereinafter referred to as “CMR”)
(hereinafter referred to collectively as the “Parties”), enter into the following Amendment No. 4
to the Construction Manager-at-Risk Contract between the Texas Facilities Commission and
Flynn Construction, Inc. (hereinafter referred to as the “Amendment No. 4”), as amended.

Recitals:

WHEREAS, on December 6, 2016, the Parties entered into that one certain Construction
Manager-at-Risk Contract Between the Texas Facilities Commission and Flynn Construction,
Inc. (hereinafter referred to as the “Contract”); and

WHEREAS, on May 14, 2018, the Parties entered into Amendment No. 1 to provide for
Additional Services and fees, to extend the Contract Term, and to address TFC’s unilateral
reservation of rights with respect to compliance with certain Laws and Regulations; and

WHEREAS, on January 31, 2019, the Parties entered into Amendment No. 2 to provide for
additional funding, to increase the Contract Sum, to apportion the additional funding provided
under Amendment No. 1 and the additional funding provided in Amendment No. 2 across the
Contract Sum-Components, and to incorporate statutorily required provisions; and

WHEREAS, on June 28, 2019, the Parties entered into this Amendment No. 3 in order to provide
for additional funding for non-deferred maintenance items in four (4) buildings at the
Department of State Health Services Complex, and to make such other changes as may be
required, including additional or amended provisions required by actions of the Texas Legislature
and the State Auditor’s Office subsequent to execution of the Contract and its Amendments
numbered 1 and 2; and

WHEREAS, the Parties now desire to enter into Amendment No. 4 to provide for Additional
Services and fees and to further extend the Contract Term,;

NOW, THEREFORE, the Parties agree to amend the Contract as follows:
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TFC Contract No. 17-032-000

Flynn Construction, Inc.

RFQ No. 303-6-02235

Amendment No. 4

Project Nos.: 16-019-2504, 16-019-2506, 16-019-5530, 18-014-5531

1. Unless clearly provided otherwise herein, all terms and phrases in initial caps herein shall
have the same meaning as the terms and phrases with initial caps in the Contract.

2. The Parties agree to modify ARTICLE II — SCOPE OF SERVICES, by adding Section
2.1.6, Additional Services, which shall read is its entirety as follows:

“2.1.6. Additional Services. CMR will provide Construction
Management Services for Additional Services in four (4) buildings located at the Department of
State Health Services Complex as described in the Contractor’s Proposal dated July 31, 2019, its
supporting documentation and the Proposed Change Order Forms, attached hereto and
incorporated herein for all purposes and collectively referred to as “Exhibit A-4,” and consisting
of sixty-four (64) pages.

3. The parties hereby agree to amend ARTICLE III - TERM, SUSPENSION, AND
TERMINATION, SECTION 3.1 — CONTRACT TERM, by deleting the section in its entirety and
replacing it as follows:

“3.1. Contract Term. This Contract shall be effective as of the Effective Date and shall
terminate on March 31, 2021, unless extended by the parties by amendment to this Contract or
terminated earlier, as provided below.”

4. The Parties agree to modify ARTICLE IV — CONSIDERATION, Section 4.2, Contract
Sum-Components, to reflect the addition of One Million Two Hundred Sixty-Three Thousand
Six Hundred Ninety-One and No/100 Dollars ($1,263,691.00) thus increasing the total Contract
amount from Twelve Million Fifty-Nine Thousand Seven Hundred Fifty-Five and No/100
Dollars ($12,059,755.00) to a new total not to exceed amount of Thirteen Million Three Hundred
Twenty-Three Thousand Four Hundred Forty-Six and No/100 Dollars ($13,323,446.00)
reflecting the additional funding. Section 4.2 is deleted in its entirety and replaced with Section
4.2, as follows:

“4.2.  Contract Sum—Components. Upon execution of a GMP Acceptance, the Contract
Sum shall not exceed Thirteen Million Three Hundred Twenty-Three Thousand Four Hundred
Forty-Six and No/100 Dollars ($13,323,446.00), which is the sum of the following components.

4.2.1. Pre-Construction Management Fee. The Pre-Construction Management
Fee of Eighty-Two Thousand Seven Hundred Eighty-Nine and No/100 Dollars ($82,789.00).

4.2.2. Construction Management Fee. The Construction Management Fee not to
exceed three and three/hundredths percent (3.3%) of the Cost of Work, which Construction
Management Fee is Three Hundred Fifty-Seven Thousand Eight Hundred Forty-Three and
No/100 Dollars ($357,843.00), which sum will be finalized as part of the Contract Sum in the
GMP Acceptance.

4.2.3. General Conditions Fee. The General Conditions Fee not to exceed Nine
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Project Nos.: 16-019-2504, 16-019-2506, 16-019-5530, 18-014-5531

Hundred Seventy-Three Thousand Four Hundred Seventy-Three and No/100 Dollars
($973,473.00), which sum will be finalized as part of the Contract Sum in the GMP Acceptance.

4.2.4. Cost of Work. The Cost of Work will be adjusted and finalized as part of
the Contract Sum in the GMP. The budget for the Cost of Work shall not exceed Ten Million
Fight Hundred Forty-Three Thousand Seven Hundred Forty-Seven and No/100 Dollars
($10,843,747.00).

4.2.5. TFC Controlled Contingency. The TFC Controlled Contingency of One
Million Sixty-Five Thousand Five Hundred Ninety-Four and No/100 Dollars ($1,065,594.00),
which sum shall be maintained through construction, and included in the Contract Sum and
finalized in the GMP Acceptance.

4.2.6. Unused Contingencies. Any unused portion of the CMR Contingency and
the TFC Controlled Contingency shall be returned to TFC at the completion of the Project
through a credit Change Order to the Contract Sum.”

5. Except as expressly amended above, the Contract remains in full force and effect.

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 4 to
be effective as the date of the last party to sign.

TEXAS FACILITIES COMMISSION FLYNN CONSTRUCTION, INC.
etk py: (L i g

Mike Novak L. Patrick Flynn

Executive Director President & CEO

09/27/2019 | 1:39 PM CDT . 09/27/2019 | 12:41 PM CDT

Date of execution: Date of execution:

GC NRG—
Dir mw

DED H\i
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EXHIBIT A-4

CONTRACTORS PROPOSAL DATED JULY 31, 201, SUPPORTING
DOCUMENTATION, AND PROPOSED CHANGE ORDER FORMS
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DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

TFC Contract No. 17-032-000

FLYNN Flynn Construction, Inc.

GMP 06 — Bldg. G & F Refresh - Non-DM Phase 2

CONSTRUCTION Exhibit D-6
INCORPORATED

July 31, 2019

Texas Facilities Commission
1711 San Jacinto Boulevard
Austin, Texas 78701

Attn:

Re:

Mr. Kevin Sandberg
Project Manager
Facilities Design & Construction Division

Contract No.: 17-032-000
Project No.: 16-019-5530, 18-014-5531, 16-019-2504, 16-019-2506
Project Name: GMP 06 — Bldg. G & F Refresh - Non-DM Phase 2

Dear Mr. Sandberg:

Pursuant to Section 2.1.1.6 of that one certain Construction Manager-at-Risk Contract by and between the Texas
Facilities Commission and Flynn Construction, Inc., dated December 6, 2016 (the “CMR Contract”), please accept
this letter and the accompanying binder, which includes the documents identified below, as our Guaranteed
Maximum Price Proposal (“GMP Proposal”).

Our proposed Guaranteed Maximum Price for Bid Package No. 5 is One Million One Hundred Ninety-Two
Thousand Nine Hundred Thirty-Seven Dollars ($1,192,937) and using $2,869 remaining from project 18-014-5531.

The following documents that.are enclosed in this binder constitute a part of the GMP Proposal:

1. TAB 1: a list of the Drawings and Specifications that were used in preparation of this Guaranteed

Maximum Price Proposal including all addenda thereto, a digital copy of which list and the Drawings
and Specifications shall be incorporated into the Contract by reference for all purposes in .PDF format
on the CD and labeled therein as “Exhibit I-6”;

TAB 2: the C&A created by us in the preparation of this Guaranteed Maximum Price Proposal,
including any assumptions, a digital copy of which C&A shall be incorporated into the Contract by
reference for all purposes in .PDF format on the CD and labeled therein as “Exhibit J-6”;

TAB 3: a Statement of Guaranteed Maximum Price that includes, at a minimum, statements that
separately identify the following costs: (i) the Pre-Construction Management Fee; (ii) the General
Conditions Fee; (iii) the Cost of the Work enumerated, at a minimum, in categories by CSI specification
number and including all allowances and the CMR Contingency; (iv) the Construction Management
Fee; and (v) the TFC Controlled Contingency, a digital copy of which statement shall be incorporated
into the Contract by reference for all purposes in .PDF format on the CD and labeled therein as “Exhibit
K-6";

4638 S. Lamar Blvd., Austin, Texas 78745 Phone: 512-440-7643
www.flynnconstruction.com Fax: 512-440-0705
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Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

TFC Contract No. 17-032-000

FLYNN Flynn Construction, Inc.

GMP 06 — Bldg. G & F Refresh - Non-DM Phase 2

CONSTRUCTION Exhibit D-6
INCORPORATED

TAB 4: A Statement of the Date of Proposed Substantial Completion upon which the proposed
Guaranteed Maximum Price is based, a digital copy of which statement shall be incorporated into the
Contract by reference for all purposes in .PDF format on the CD and labeled therein as “Exhibit L-6";

TAB 5: The Work Progress CPM Schedule, a digital copy of which shall be incorporated into the
Contract by reference for all purposes in .PDF format on the CD and labeled therein as “Exhibit M-6";

TAB 6: Updated List of Project Manager and Subcontractors, (a digital copy of which shall be
incorporated into the Contract by reference for all purposes in .PDF format on the CD and labeled
therein as “Exhibit N-6";

TAB 7: Revised HUB Subcontracting Plan, which is hereby submitted for approval, and upon arrival, a
digital copy of which shall be incorporated into the Contract by reference for all purposes in .PDF
format on the CD and labeled therein as “Exhibit O-6”, and substituted for the original approved HUB
Subcontracting Plan.

The deadline on which the Guaranteed Maximum Price Proposal will automatically expire without further notice
is August 19, 2019.

We acknowledge that at or prior to the execution of the Guaranteed Maximum Price Amendment, and pursuant
to Paragraph 2.2.1.5.13 of the Contract, the following additional items must be submitted to TFC for review and

approval:

1
2.

3.

Sincerely,

The schedule of Values in accordance with Section 10.1 of the UGC;
All proof of insurance as required by the Contract; and

A safety plan as specified in Section 7.1 of the UGC, and the designation of a qualified and experienced
safety representative at the Site whose duties and responsibilities shall be, at a minimum, the
prevention of accidents and the maintenance and supervision of said safety plan.

Senior Project Manager

4638 S. Lamar Blvd., Austin, Texas 78745 Phone: 512-440-7643
www.flynnconstruction.com Fax: 512-440-0705




Flynn Construction, Inc

DocuSign Envelope ID: ABO9OEAE4-4E17-46E2-9126-BD1A89D9B5E4
Amendment No. 4

TFC Contract No. 17-032-000 Exhibit A-4
TFC Deferred Maintenance on 4 DSHS Buildings FLYNN
7/16/2019 CONSTRUCTION INC.

Reconciliation of General Conditions for Extended Calendar Days incorporating PCO#s - 002B, 002C, G-
001, G-002, G-003, G-004, G-005, G-006, G-007

Current Approved Calendar Extension in Days: 52 Days
(Reference C/O Tracking Log) 1.705 Months (Avg. 30.5 Days/ Month)
Monthly General Conditions Rate: $41,500 /Month

General Conditions for Calendar Extension Days: $70,754.10  Total
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TFC Contract No. 17-032-000

Exhibit A-4

TFC Deferred Maintenance on 4 DSHS Buildings

Flynn Construction, Inc
Amendment No. 4

C/O TRACKING LOG FOR CALENDAR DAYS ADDED TO CONTRACT PERIOD

PCO # l COR# Description | COR item cost B/O Contingency Subcontractor] CALENDAR DAYS
Approved PCOs as of 7/16/2019 STARTING BALANCE ADDED TO
$915,117.00 CONTRACT PERIOD
0028 $64,910.09
N/A Abatement of Tunnel in Bldg G $23,223.09 1 Priority 14
N/A Reinsulate CHW and Steam Piping in Tunnel $41,687.00 1 Priority
TOTAL: $64,910.09 $850,206.91
002C $17,842.20
N/A Demolish Return Air Duct AHU-1 $651.20 2
N/A Replace AHU-1 Return Air Duct and Reinsulate $17,191.00
TOTAL: $17,842.20 $832,364.71
G-001 $8,691.00
3 Cut in Access to 2rd floor mechanical chase $1,990.00 FCP
4 Clean-up after DHG water infiltration $1,781.00 FCP
5 Security Cabling Repair $328.00 FCP
10 Basement Restroom Ceilings Changes $1,411.00 F.L. Crane 2
11 Basement Restroom Wall Changes $783.00 F.L. Crane
12 Basement Men's Restroom Wall Changes $496.00 F.L. Crane
13 Chill Water Lab Analysis (Coastline) $575.00 FCP
21 Demo unforeseen piping on west wall $328.00 FCP
30 Additional Conduit in K100 Auditorium $999.00 Lighthouse
TOTAL: $8,691.00 $823,673.71
G-002 $9,821.00
7 Abatement of AHU-1 Ductwork, AHU-F extra 1 Priority 2
containment, 2 IT rooms $9,821.00
TOTAL: $9,821.00 $813,852.71
G-003 $18,069.00
\/a__|TTCH4 DW reroute inIT, branch duct add; ITCH branch Capital 2
duct add.; insulation $18,069.00
TOTAL: $18,069.00 $795,783.71
T-001 BUILDING T BUYOUT (CONTINGENCY UTILIZATION) $74,326.00 $721,457.71
G-004 $143,848.00
6 Install 4" CHW return valve AHU-1; pipe new 1/2" valve
AHU-F, Reinsulate CHW to AHU-1, AHU-K, AHU-F $19,152.00 Capital
9 Reinsulate CHW piping from tunnel to AHU's $18,662.00 Capital
14 Reinsulate existing ductwork on all floors $33,094.00 Capital 16
15 Reinsulate cold and hot water lines in basement $9,481.00 Capital
16 Replace 5 valves for CHW and Steam piping $44,017.00 Capital
17 Provide two (2) floor drains at fire riser $6,940.00 Capital
26 AHU-F Steam Condensate Pump Relocation $6,285.00 Capital
27 Install ball valves to isolate Level 1 existing restrooms $6,217.00 Capital
TOTAL: $143,848.00 $577,609.71
G-005 $16,836.00
8 Abate 3rd floor ducts and mechanical room for valves $5,423.00 1 Priority
Abate unforeseen piping insulation in Level 1-4 plumbing 2
37 hase $3,928.00 LErority 7
38 Abate penthouse w/ full containment $6,038.00 1 Priority
48 Abate level 4 w/ Glove & Bag afterhours $1,447.00 1 Priority
TOTAL: $16,836.00 $560,773.71
G-006 $51,111.00
49 Fire Protection: Additional Material and Labor to upsize Firetron 5
and meet safety demand requirements $51,111.00
TOTAL;| $51,111.00 $509,662.71
G-007 $8,410.00
33 Drywall patch and paint for added conduit in DHK $811.00 FCP
M Material cost for new 36"x36" F.R. access panel to Fcp
mechanical chase $578.00 2
2 Test CHW and Steam pipe thickness in basement prior to Fcp
cutting $710.00
50 6311 $6,311.00 Capital
TOTAL: $8,410.00 $501,252.71
TOTAL ADDED DAYS TO CONTRACT PERIOD: 52
| |
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DM Projects for 4 DSHS Buildings

for
Texas Facilities Commission

PrOJect #16 019 5230

Buyout Recommendation Binder #6
"Bldg. G Refresh - Non-DM Phase 2"

CONSTRUCTION
INCORPORATED
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GMP vs. Bid Buyout Log

asor| 7/18/2019
i S Amount Budgeted Subcontracted Work Remaining Buyout
S RersgRRoGeinn in GMP Amount To Be Procured |Savings/Overage SEEsEnmEadEd VeRars)
$0 $0

Refresh RBB Suites - Basement $0 $57,528 $0 ($57,528) Move Corp, FCP, Piper W., Action, Flooring Solutions, Netronix
Bldg G - Renovation for Showers $0 $18,195 $0 ($18,195) See Venders in Building T DM Binder

Bldg G - Renovation for Fitness $0 $45,640 $0 ($45,640) See Venders in Building T DM Binder

Reno for 6th Floor Conference $0 $48,264 $0 ($48,264) See Venders in Building T DM Binder

First Non-DM Amendment to z R ¥

Provide Cost of Work Budget $169,628 $0 $0 $169,628 See Venders in Building T DM Binder

All Other Work $0 $0 TBD
Cost of Work Totals $1,108,464 $1,108,464 $0 $0

Burden Totals 1st Amd. Burden 2nd Amd. Burden

Pre-con Services $ 8,979 § 1,374 0.81%
CMR Fee $ 36,579 $ 5,598 3.30%
GC's $ 137,205 $ 12,705 7.49% [ 13.26%
Owner Controlled Contingency $ 110,846 § 16,963 10.00%

From Project 18-014-5531
Contingency
Total GMP $ 1,402,073 $ 206,268
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Buy-out Log Detail
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Amendment No. 4

Refresh RBB Suites - Basement

asor| 7/18/2019
. S Amount Budgeted Subcontracted Work Remaining Buyout
Bid Faekage/Divsion in GMP Amount To Be Procured |Savings/Overage Recommuided Yondor(s)
$0 $0
$0

$57,528

($57,528)

Move Corp. - See Bldg. T DM Bi

Provide Cost of Work Budget

1. Furniture Moving $210,432 nder
2. Temp Prot. & Dust Ctrl $2,440 FCP - See PCO

3. Cleaning $2,680 FCP - See PCO

4. Abatement $104,000 1 Priority - Unit Pricing

5., Demolition $77,120 The Demo Co. - Unit Pricing

6. Doors / Frames /| HW ($2,720) Piper Weatherford - See PCO

7. Glazing $2,824 Performance Glass - See PCO

8. Paint $97,745 Action Decorating - See PCO

9. Flooring $160,645 Flooring Solutions - See PCO

10.  Electrical $34,761 Lighthouse Electric - See PCO
Bldg G - Renovation for Showers $0 $18,195 $0 ($18,195) See Venders in Building T DM Binder
Bldg G - Renovation for Fitness $0 $45,640 $0 ($45,640) See Venders in Building T DM Binder
Reno for 6th Floor Conference $0 $48,264 $0 ($48,264) See Venders in Building T DM Binder
First Non-DM Amendment to $169,628 $0 $0 $169,628

See Venders in Building T DM Binder

1. Office Furniture Moving $9,490 Schematic Pricing
2. Temp Prot. & Dust Ctrl. $850 Schematic Pricing
3. Cleaning $528 Schematic Pricing
4. Abatement $16,400 Schematic Pricing
5. Demolition $12,880 Schematic Pricing
6. Millwork $3,950 Schematic Pricing
7. Doors $10,400 Schematic Pricing
8. Glazing $3,000 Schematic Pricing
9. Wall/Ceiling Assemblies $28,115 Schematic Pricing
10. Paint $14,540 Schematic Pricing
11.  Flooring $21,037 Schematic Pricing
12. Tile $13,000 Schematic Pricing
13. Specialties $6,220 Schematic Pricing
14. Plumbing $32,500 Schematic Pricing
15. HVAC $8,000 Schematic Pricing
16. Electrical $68,000 Schematic Pricing
17. Fire Alarm $0 Schematic Pricing
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Amount Budgeted

Bid Package/Division in GMP

Subcontracted
Amount

Work Remaining
To Be Procured

Buyout

Savings/Overage

Recommended Vendor(s)

All Other Work

$0

$0

TBD

Cost of Work Totals $1,108,464

$1,108,464

$0

$0

Burden Totals

1st Amd. Burden 2nd Amd. Burden

Pre-con Services $ 8,979 § 1,374
CMR Fee $ 36,579 § 5,598
GC's $ 137,205 $ 12,705
Owner Controlled Contingency $ 110,846 $ 16,963
From Project 18-014-5531

Contingency

Total GMP $ 1,402,073 $ 206,268

0.81%

3.30%

7.49% 113.26%
10.00%
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Bldg. G Basement Suite Refresh

Bid Tabs
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MoveCorp ABC Longhorn EDC Facilities Resource
Contact
Phone
Base Proposal $202,989 $290,658 $365,810 $382,416 $0 $0
Scope Adjustments $7,443 $0 $0 $0 $0 $0
TOTAL $210,432 $290,658 $365,810 $382,416 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments
Moving (see DM tab for detail) Yes
Credit from Basement PCO1 Yes, Credit ($4,358)
Basement PCO2 Yes, Add $11,801
Low (Complete) Proposal
Percentile above Low Bidder 0% 38% 74% 82% -100% -100%
Grading 10.00 6.19 2.62 1.83 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 6.19 495 2.62 209 1.83 146 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
6.
E: N/A F?:;r;/ ; 0 #VALUE! 10 #VALUE! 10 #VALUE! 0 #VALUE! 0 #VALUE! 0 #VALUE!
HW
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Proposed Subcontract Amount $210,432 Remarks/Justification on selected/rejected respondents: I | |
Base bid provided by Move Corp. Bought out with Building G.
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MoveCorp Agreement

Account Manager:  Sean Farmer Estimate # FLY100
Date: 5/3/2019 Project Name: Cubicle Project

Customer Moving Address & Contact Information

Company Name: Flynn Construction Contact Name: Tanner Craigen

Street: 4405 N Lamar Contact Phone:

Suitei# / Mailing Code: Contact Fax: XXX

City: Austin Contact E-Mail: tcraigen@flynnconstruction.com
State: TX Zip: 78756 Contact Mobile: 512-738-4867

Payment Terms Agreement

~ASOB-50%540:990-00— {-—
e
Time and Materials Project, 50% paid up front with balance due upon final invoice.
Final invoice will be within 10% of estimate plus any change orders.
All amounts not paid on or before thirty (30) days from the invoice date shall accrue interest at the rate of 18§ per annum.

Customer Payable Mailing Address and Contact Information
Company Name: Flynn Construction Contact Name: Tanner Crajg

Street: 1100 W. 49th Street Contact Phone:

Suite# / Mailing Code: Contact Fax:

City: Austin Contact E-Mail:

State: X Zip: 78756 Contact Mobile:

Special Billing Instructions: Time and Materials.

Estimate Scope of Work: B ) )

May 9th-15_t_li - 4 men will spend 5 total déys iéking inve%

-(c:! e \v ugfe it will be [ﬁs_lalled.

Date TBD Ju‘he - A crew of 10 men will relocate,

Date TBED-Z Days in June - Install te

lth less than 48 hours notice will result in a 4-Hour minimum charge.

This is a "Time and Materi

We appreciat fap7d to woiking with you! ' }
uipment and building protection are included in this price.

ill be billed back to the client at $45 each. ¢ Four hour crew and resource minimum charge.

Any & rate. ie
char@fmm the time they leave MoveCorp facility until they return to MoveCorp, less any meal breaks.

[Estimate Submitter Sean Farmer Service Estimate: $21,978.00

Phone # 512-965-1240

Fax # 512-371-3993 Fuel Surcharge N/C

E-mail address: seanf@movecorptx.com Estimated Total Price: —  $21,978.00 |

Applicable Sales Tax Will Be Added To All Invoices

IMPORTANT: If this is a phone estimate: Actual final cost may vary substantially upon completion of work particularly
if this Estimate is provided sight unseen.

MoveCorp's limit of liability is 60 ¢ per pound per item while in our possession. Functional damage is
ONLY covered if physical damage is evident. All claims must be submitted in writing to MoveCorp within
seven calendar days. MoveCorp has the right at their sole discretion to repair or cash out a claim at the 60
¢ per pound per item. Alternatives are available at an additional cost but must be contracted and paid for
2 business days prior to any moving activity.

i
DAMAGE REIMBURSEMENT: Initial to accept: __~1<—
Estimate Acceptance: With my signature | accept the Scope of Work and Estimate Quotation detailed above. | warrant that
| am authorized to commit the Company named above to pay all charges relating to the above Scope of Work and any
Change Orders requested while performing this project. | commit to payment of any difference between the final cost and the
Estimate within 5 business days

| have read, understood, ﬂaﬁreMAgreement and any attached Move Plan.
Authorized Slgnature' Ao Phone: (512)_73 ¥-45¢6 7

Printed Name & Title: “TAmncr CRAGEN  SEnlion Fi\'o et Mﬁl\/ﬁ""&Date: z/ '5/ 17




DocuSign Envelope ID: ABO9OEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc
TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

MJD Moving DBA MoveCorp
l"lll’t'aﬂl 10300 Metric Blvd, Suite 150

Austin, TX 78758
(512) 535-3317

Invoice Date: 6/14/2019

ity ot L Amount Due: $17,621.15
Order #: C-366-19 Due Date: 7/14/2019
Customer #: FLYNNCONSTRUCTI
After 7/14/2019 pay: $17,885.47
Flynn Construction Amount Paid: $

Attn: Tanner Craigen

1100 W.49th Street Remit To:

Austin, TX 78756
United States MJD Moving DBA MoveCorp
10300 Metric Blvd, Suite 150
Austin, TX 78758
(512) 535-3317
T T T T T T T T T T T T 7 TPlease detach and return this portion with your payment. Thank you.
Remit To:
Invoice Date: 6/14/2019 MJD Moving DBA MoveCorp MJD Moving DBA MoveCorp
Invoice #: 3722 10300 Metric Blvd, Suite 150 10300 Metric Blvd, Suite 150
Order #: C-366-19 Austin, TX 78758 Austin, TX 78758
Customer #: FLYNNCONSTRUCTI (512) 535-3317 (512) 535-3317
Shipper: Flynn Construction Cubes, 5.9-15.19  Salesperson: Farmer, Sean Hauled Wt: Miles:
Origin: 10300 Metric Blvd Destination: 1100 W 49th Street Tariff: Basic
Suite 150 Austin, TX 78759
Austin, TX 78758 United States of America

United States of America

Description
Take inventory and build product,
verify field measurements and

order product parts, start buildout 817,484.05
@ 1100 W. 49th
300 Gondolas, tape, misc. materials $126.00
5000 Sales Tax $10.40
Amount Due: $17,621.15
Due Date: 7/14/2019
After 7/14/2019 pay: $17,885.47
L Thank you for your business and prompt payment! We are looking forward to providing you moving services again |

Credit: $4,358 ($17,621-$21,979)



DocuSign Envelope ID: ABO9OEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc
TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

MJD Moving DBA MoveCorp
l’ll)l‘l'a.]) 10300 Metric Blvd, Suite 150

Austin, TX 78758
(512) 535-3317

Invoice Date: 7/11/2019

g o Amount Due: $11,800.63
Order #: C-366-19 Due Date: 8/10/2019
Customer #: FLYNNCONSTRUCTI
After 8/10/2019 pay: $11,977.64
Flynn Construction Amount Paid: $§
Attn: Tanner Craigen
Austin, TX 78756 R
United States MJD Moving DBA MoveCorp
10300 Metric Blvd, Suite 150
Austin, TX 78758
(512) 535-3317
T T T T T T T T T T T T 7 TPlease detach and retumn this portion with your payment. Thank you. T~ T
Remit To:
Invoice Date: 7/11/2019 MJD Moving DBA MoveCorp MJD Moving DBA MoveCorp
Invoice #: 3817 10300 Metric Blvd, Suite 150 10300 Metric Blvd, Suite 150
Order #: C-366-19 Austin, TX 78758 Austin, TX 78758
Customer #: FLYNNCONSTRUCTI (512) 535-3317 (512) 535-3317
Shipper: Flynn Construction Change, 5.9-15.19 Salesperson: Farmer, Sean Hauled Wt: Miles:
Origin: 4405 N Lamar Destination: 1100 W 49th Street Tariff: Basic
Austin, TX 78759 Austin, TX 78759
United States of America United States of America
Description
06/24 - 06/25; Reconfigure cubes,
3 deliver product and complete $7,856.00
buildout for move in
301 Herman Miller Office Systems $3,631.50
300 Tape, misc. materials $12.50
5000 Sales Tax $300.63
Amount Due: $11,800.63
Due Date: 8/10/2019
After 8/10/2019 pay: $11,977.64

Thank you for your business and prompt payment! We are looking forward to providing you moving services again. |




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Opportunity: Moving (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 30
Scope Adjustments $9,490 $0 $0 30 $0 $0
TOTAL $9,490 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments
Move Office & Cubical Furniture Out & Back In $8,500.00
Storage Containers $990
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points

Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $9,490 Remarks/Justification on selected/rejected respondents: | | | |




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4
Opportunity: Protection (Bldg. G - Refresh 1 thru 4)
FCP

Contact Preston Flynn
Phone (512) 440-7643
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $2,440 $0 30 $0 $0 30
TOTAL $2,440 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |[Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments
Additional Elevator, Lobby, and Corridor Protection
during Additional Work in Suites (30% More) Plug $2,440
Low (Complete) Proposal $2,440
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $2,440 Remarks/Justification on selected/rejected respondents: | I ]

PCO Provided by FCP




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4
Opportunity: Protection (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $850 $0 $0 $0 $0 $0
TOTAL $850 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments [Response | Adjustments [Response | Adjustments |Response | Adjustments |Response | Adjustments |[Response | Adjustments
Temp Partition at East - West Corridor ( 110 If) Plug $500
Temp Partition at North - South Corridor (36 If) Plug $200
Dust Barriers around 116 & 120 ( 27 If ) Plug $150
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $850 Remarks/Justification on selected/rejected respondents: I ] I |




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4
Opportunity: Cleaning (Bldg. G - Refresh 1 thru 4)
FCP

Contact Preston Flynn
Phone (512) 440-7643
Base Proposal 30 $0 $0 $0 $0 $0
Scope Adjustments $2,680 $0 $0 $0 $0 $0
TOTAL $2,680 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments [Response | Adjustments |[Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments
Cleaning ( 33,600 sf) Plug $2,680
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $2,680 Remarks/Justification on selected/rejected respondents: [ | |

PCO Provided by FCP




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Opportunity: Cleaning (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $528 $0 $0 $0 $0 $0
TOTAL $528 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments |[Response | Adjustments |[Response | Adjustments |[Response | Adjustments [Response | Adjustments
Rough & Final Clean ( 5500 sf) $528.00
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points

Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $528 Remarks/Justification on selected/rejected respondents: | | |




DocuSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4 Flynn Construction, Inc
TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Opportunity:Abatement (Bldg. G - Refresh 1 thru 4
Unit Rate Pricing

Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $104,000 $0 $0 $0 $0 $0
TOTAL $104,000 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments
Abetment of Flooring ( 33,600 sf) Plug $104,000
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $104,000 Remarks/Justification on selected/rejected respondents: | | | | | |

Abatement unit price provided by 1 Priority.




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Opportunit: Abatement (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $16,400 30 $0 $0 $0 30
TOTAL $16,400 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments
Abtement of Flooring ( 4,000 sf) Plug $16,400
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points

Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $16,400 Remarks/Justification on selected/rejected respondents: | | |




DocuSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4 Flynn Construction, Inc

_ TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4
Opportunity: Demolition (Bldg. G - Refresh 1 thru 4)
Unit Rate Pricing

Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $77,120 $0 $0 $0 $0 $0
TOTAL $77,120 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments [Response | Adjustments [Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments
Demo of Flooring ( 33,600 sf) Plug $77,120
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $77,120 Remarks/Justification on selected/rejected respondents: | | |

Unit Pricing provided by The Demo Company.




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4
Opportunity: Demolition (Bldg. F - Opt. 2)
Budget Pricing

Contact
Phone
Base Proposal $0 $0 $0 $0 30 $0
Scope Adjustments $12,880 $0 $0 $0 $0 $0
TOTAL $12,880 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments
Demo of Flooring ( 4,400 sf) Plug $12,880
Low (Complete) Proposal $12,880
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $12,880 Remarks/Justification on selected/rejected respondents: | | |




DocuSign Envelope ID: AB9OEAE4-4E17-46E2-9126-BD1A89D9B5E4
TFC Contract No. 17-032-000 Exhibit A-4

Opportunity: Millwork (Bldg. F - Opt. 2)

Flynn Construction, Inc

Amendment No. 4

Budget Pricing

Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $3,950 30 $0 $0 $0 $0
TOTAL $3,950 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments
New Vanities ( 12 If) $1,200
New Base Cabinets ( 10If ) $2,750
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $3,950 Remarks/Justification on selected/rejected respondents: | | |




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4 Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4
Opportunity: Doors (Bldg. G Basement - Refresh Il)

Piper Weatherford

Contact
Phone
Base Proposal $0 $0 $0 $0 $0 30
Scope Adjustments ($2,720) $0 $0 $0 $0 30
TOTAL ($2,720) $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments |[Response | Adjustments |Response | Adjustments
COR 54: Credit for omission of Security Door Controls
hardware. ($5,383)
COR 55: Expedite Wood Doors for Basement. $2,663
Low (Complete) Proposal -$2,720
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount -$2,720 Remarks/Justification on selected/rejected respondents: | | | | | |

PCO provided by Piper Weatherford.




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc
TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Flynn Construction, Inc.
Change Order Request

TO: Texas Facilities Commission

AND: Kevin Sandberg 16-019-2506
PM/ODR TFC PROJECT NO.
COR # 54
CHANGE ORDER REQUEST NO.
6/25/2019
DATE
REASON:

Credit for omission of Security Door Controls hardware. (Security Door Controls hardware to be provided by Netronix,
Electronic Access Control/Intrusion Detection subcontractor.)

Piper Weatherford ($5,383.00)

Total COR # 54 ($5,383.00)

Respectfully submitted

by Tanner Craigen

Stanley Consultants

Architect / Engineer



DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc
TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

PIPER-WEATHERFORD COMPANY

DISTRIBUTOR OF ARCHITECTURAL SPECIALTIES
165 TECON COVE, BUDA, TEXAS 78610
PHONE: (512) 497-1688

REQUEST FOR CHANGE

Date: 5.14.2019

Attn: Zachary Wright

Customer: Flynn Const.

RE: Deduct for Hardware by SDC, ABH & Precision

Note: Note this price is good for 30 days.

Provide deduct for the following,

26 each Batteries, RB12V4 $971.00
32 each DPS MC-4 $448.00
26 each Power Supply 602RF $3,159.00
2 each Power Supply RPSMLR2BB $474.00
3 each Batteries, 7104725 $198.00
2 each ABH Mag Hold Opens $133.00

Sub Total: $5,383.00 Deductive C/O
Sales Tax (8.25%) if Applicable: § exempt

Total Sale: $5,383.00

o TO COMPLY WITH THE REQUIREMENTS OF YOUR PURCHASE ORDER THE MATERIAL LISTED IN THIS

QUOTATION WILL NOT BE ORDERED OR RELEASED FOR FABRICATION UNTIL A SIGNED ACCEPTANCE
OF THIS QUOTATION IS RETURNED TO OUR OFFICE.

e THE PRICES REFELECTED IN THIS PROPOSAL WILL BE HELD FOR THIRTY (30) DAYS, AFTER WHICH THEY WILL BE SUBJECT TO
REVIEW BEFORE ANY ORDER CAN BE ACCEPTED.

e THIS PROPOSAL IS FOR MATERIAL ONLY F.0.B. FACTORY FREIGHT ALLOWED TO JOB SITE. F.0.B. POINT IS DALLAS TEXAS
UNLESS OTHERWISE NOTED.

o TERMS OF PAYMENT ARE NET THIRTY (90) DAYS. NO RETAINAGE ALLOWED.

e CURRENT SHIPPING SCHEDULE IS WEEKS AFTER RECEIPT OF ALL APPROVED INFORMATION REQUIRED TO
FABRICATE MATERIAL AND A DEFINITIVE SIGNED AGREEMENT (PURCHASE ORDER, CHANGE ORDER, CONTRACT, ETC.)
BY THE PURCHASER.

e EXCLUSIONS: SALES TAX, UNLOADING, GLASS, GLAZING, INSTALLATIONS, FINISH PAINT,
ASPHALT EMULSION, FIELD MEASUREMENTS, FASTENING DEVICES AND ALUMINUM DOOR
HARDWARE UNLESS SPECIFICALLY STATED IN OUR BID.

Regards,
DATE:
Brian Keilen
PIPER-WEATHERFORD CO. AUSTIN ACCEPTED BY:

bkeilen@piperweatherford.com



DocuSign Envelope ID: AB9OEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc
TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Flynn Construction, Inc.
Change Order Request

TO: Texas Facilities Commission

AND: Kevin Sandberg 16-019-2506
PM/ODR TFC PROJECT NO.
COR # 55
CHANGE ORDER REQUEST NO.
6/25/2019
DATE
REASON:

Expedite Wood Doors for Basement due to submittal and Owner-provided information delays.

Piper Weatherford $2,663.00

Total COR # 55 $2,663.00

Respectfully submitted

by Tanner Craigen

Stanley Consultants

Architect / Engineer




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc
TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

PIPER-WEATHERFORD COMPANY

DISTRIBUTOR OF ARCHITECTURAL SPECIALTIES
165 TECON COVE, BUDA, TEXAS 78610
PHONE: (512) 497-1688

REQUEST FOR CHANGE

Date: 5.21.2019

Attn: Zach

Customer: Flynn Const.

RE: Expedite Wood Doors

Note: Note this price is good for 30 days.

Expedite Wood Doors $2,663.00
Doors shipping 6/14/2019

Sub Total: $2,663.00 Tax exempt
Sales Tax (8-25%) if Appticabler—$219:69

_ Total Sale: —$2:882769—

TO COMPLY WITH THE REQUIREMENTS OF YOUR PURCHASE ORDER THE MATERIAL LISTED IN THIS
QUOTATION WILL NOT BE ORDERED OR RELEASED FOR FABRICATION UNTIL A SIGNED ACCEPTANCE

OF THIS QUOTATION IS RETURNED TO OUR OFFICE.

THE PRICES REFELECTED IN THIS PROPOSAL WILL BE HELD FOR THIRTY (30) DAYS, AFTER WHICH THEY WILL BE SUBJECT TO
REVIEW BEFORE ANY ORDER CAN BE ACCEPTED.

THIS PROPOSAL IS FOR MATERIAL ONLY F.O.B. FACTORY FREIGHT ALLOWED TO JOB SITE. F.O.B. POINT IS DALLAS TEXAS
UNLESS OTHERWISE NOTED.

TERMS OF PAYMENT ARE NET THIRTY (90) DAYS. NO RETAINAGE ALLOWED.

CURRENT SHIPPING SCHEDULE IS WEEKS AFTER RECEIPT OF ALL APPROVED INFORMATION REQUIRED TO
FABRICATE MATERIAL AND A DEFINITIVE SIGNED AGREEMENT (PURCHASE ORDER, CHANGE ORDER, CONTRACT, ETC.)
BY THE PURCHASER.

EXCLUSIONS: SALES TAX, UNLOADING, GLASS, GLAZING, INSTALLATIONS, FINISH PAINT,
ASPHALT EMULSION, FIELD MEASUREMENTS, FASTENING DEVICES AND ALUMINUM DOOR
HARDWARE UNLESS SPECIFICALLY STATED IN OUR BID.

SINCERELY,

DATE:

Brian Keilen
PIPER-WEATHERFORD CO. AUSTIN ACCEPTED BY:
bkeilen@piperweatherford.com
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Flynn Construction, Inc
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Opportunity: Glass (Bldg. G Basement - Refresh II)
Piper Weatherford
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $2,824 $0 $0 $0 $0 $0
TOTAL $2,824 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments
GS4.2. Omit lite kits from Doors G7.0A and G10.0. $2,824
Low (Complete) Proposal $2,824
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $2,824 Remarks/Justification on selected/rejected respondents: | | | |
PCO provided by Performance Glass.
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Flynn Construction, Inc
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Flynn Construction, Inc.
Change Order Request

TO: Texas Facilities Commission

AND: Kevin Sandberg 16-019-2506
PM/ODR TFC PROJECT NO.
COR # 43

CHANGE ORDER REQUEST NO.

6/25/2019

DATE

REASON:

Furnish and Install vision lite kit @ GS0.1, G50.2, GS2.1, G52.2, GS3.1, GS3.2, GS4.1, G54.2. Omit lite kits from Doors G7.0A and
G10.0.

Performance Glass & Aluminum $2,824.00

Total COR # 43 $2,824.00

Respectfully submitted

by Tanner Craigen

Stanley Consultants

Architect / Engineer
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VY~ /77 T LI i S s
lads lumirnuun
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FLYNN CONSTRUCTION INC. 21 MAY 2019
4638 S LAMAR BLVD

AUSTIN, TEXAS 78745

ATTN: ZACHARY WRIGHT

PROJECT: TFC — DEFERRED MAINTENANCE ON BLDG G — COR#1

RE: PGA COR #01

GENTLEMEN:

PLEASE ISSUE A CHANGE ORDER TO OUR CONTRACT ON THE FOLLOWING;
1. FURNISH AND INSTALL FIRE RATED (90 MINUTE) VISION LITES TO STAIR DOORS
GS0.1, GS0.2, GS2.1, GS2.2, GS3.1, GS3.2, GS4.1, GS4.2
2. DEDUCTED FOR GLAZING IN DOORS
G10.0, G7.0A, G7.0B

QUALIFICATIONS:
- GLASS WILL BE 3/16” 90 MINUTE FIRE RATED
- ALL DOOR LITE KITS BY OTHERS

COR (ITEM #01) 52824.00

ALL OTHER PGA PROPOSAL TERMS AND CONDITIONS REMAIN UNCHANGED
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Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Opportunity: Doors (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $10,400 $0 $0 $0 $0 $0
TOTAL $10,400 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |[Response | Adjustments [Response | Adjustments |Response | Adjustments |Response | Adjustments |[Response | Adjustments
New Openings ( 16ea ) - Doors, Frames & HW $20,800
Split Doors 50/50 with DM ($10,400)
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points

Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $10,400 Remarks/Justification on selected/rejected respondents: | | | |
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Opportunity: Glazing (Bldg. F - Opt. 2)

Budget Pricing

Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $3,000 30 $0 $0 $0 $0
TOTAL $3,000 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response [ Adjustments |[Response | Adjustments |[Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments
Allowance for Sidelites & Door Lites $3,000
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $3,000 Remarks/Justification on selected/rejected respondents: | | | | | |
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Opportunity: Drywall (Bldg. F - Opt. 2)

Budget Pricing

Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $28,115 30 $0 $0 $0 $0
TOTAL $28,115 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments [Response | Adjustments [Response | Adjustments |Response | Adjustments |Response | Adjustments |[Response | Adjustments
New Corridor & Office Walls ( 550 sf ) $30,250
New Drop Ceilings ( 4,400sf ) $22,000
Install Doors ( 16ea ) $2,880
Rough Carpentry ( 4,400sf ) $1,100
Split Doors 50/50 with DM ($28,115)
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $28,115 Remarks/Justification on selected/rejected respondents: | | | | | |
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|Scope Adjustments & Clarifications [Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments [Response | Adjustments |
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Opportunity: Paint (Bldg. G - Refresh 1 thru 4)
Action Decorating

Contact Amy Kirkham
Phone 512-491-8900
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $97,745 $0 30 30 $0 30
TOTAL $97,745 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments [Response | Adjustments
Paint Approx. 80,000 sf of Wall (See Alternate) $101,685
Exclude Basement ($3,940)
Low (Complete) Proposal $97,745
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $0 Remarks/Justification on selected/rejected respondents: | | |

PCO provided by Action Decorating.
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Opportunity: Paint (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $14,540 $0 $0 $0 $0 $0
TOTAL $14,540 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments [Response | Adjustments [Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments
Tape/Float New & Wall Infills (5,000 sf) $1,950
Paint Interior Walls (8,900 sf) $9,790
Paint Door Frames ( 14 ea ) Plug $2,800
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points

Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $14,540 Remarks/Justification on selected/rejected respondents: ] | |
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Opportunity: Flooring (Bldg. G - Refresh 1 thru 4)

Exhibit A-4

Flynn Construction, Inc
Amendment No. 4

Flooring Solutions

Contact Jeff Cecil
Phone 512-335-8089
Base Proposal $160,645 30 $0 $0 $0 $0
Scope Adjustments $0 $0 $0 $0 $0 $0
TOTAL $160,645 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments
Install Flooring in Office Spaces (Floors 1-4 - 33,600 sf) Yes
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $160,645 Remarks/Justification on selected/rejected respondents: | | |

PCO provided by Flooring Solutions.

GMP Budget Amount N/A
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Opportunity: Flooring (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $21,037 $0 $0 30 $0 $0
TOTAL $21,037 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments [Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments |[Response | Adjustments
Install Flooring in Office/Corridor Spaces ( 4,400 sf ) Plug $21,037
Low (Complete) Proposal $21,037
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points

Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $21,037 Remarks/Justification on selected/rejected respondents: | | |
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Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Opportunity: Tile (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $13,000 $0 $0 $0 $0 $0
TOTAL $13,000 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments [Response | Adjustments [Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments
Floor & Wall Tile at Restrooms ( 2ea ) $13,000
Low (Complete) Proposal $13,000
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points

Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $13,000 Remarks/Justification on selected/rejected respondents: | | |
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Opportunity ## - Specialties (Bldg. F - Opt. 2)

Budget Pricing

Contact
Phone
Base Proposal $0 $0 30 $0 30 $0
Scope Adjustments $6,220 $0 $0 $0 $0 $0
TOTAL $6,220 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments [Response | Adjustments [Response | Adjustments |Response | Adjustments |Response | Adjustments [Response | Adjustments
Toilet Specialties at Restrooms ( 2ea ) $6,000
Fire Specialties ( 4,400sf ) $220
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria \Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $6,220 Remarks/Justification on selected/rejected respondents: | | | | | |
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Opportunity ## - Plumbing (Bldg. F - Opt. 2)

Budget Pricing

Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $32,500 $0 $0 30 $0 $0
TOTAL $32,500 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments |Response | Adjustments
Build Out Restrooms ( 2ea ) $60,000
Install Sink @ Mother's Room $5,000
Split Doors 50/50 with DM ($32,500)
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $32,500 Remarks/Justification on selected/rejected respondents: | | | | | |
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Opportunity ## - HVAC (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $8,000 $0 $0 $0 $0 $0
TOTAL $8,000 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments [Response | Adjustments |[Response | Adjustments |Response | Adjustments [Response | Adjustments
New Exhaust for Restrooms $8,000
Low (Complete) Proposal $8,000
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points

Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $8,000 Remarks/Justification on selected/rejected respondents: | | |




TFC Contract No. 17-032-0

Opportunity: Electrical (Bldg. G Basement Refresh Il)

DocusSign Envelope ID: ABOOEAE4-4E17- 46E2 9126-BD1A89D9B5E4

Exhibit A-4

Flynn Construction, Inc
Amendment No. 4

Lighthouse Electric

Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $34,761 $0 $0 $0 $0 $0
TOTAL $34,761 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments [Response | Adjustments |Response | Adjustments
COR 36: Electrical Changes per ITC-003 and RFI#44 (VFD
relocation has been shown separately for DM OCC
funding. Yes, add $34,761
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $34,761 Remarks/Justification on selected/rejected respondents: | l |

PCO provided by Flooring Solutions.

GMP Budget Amount N/A
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Flynn Construction, Inc.
Change Order Request

TO: Texas Facilities Commission
16-019-2506

AND: Kevin Sandberg

TFC PROJECT NO.

PM/ODR
COR # 36
CHANGE ORDER REQUEST NO.
6/25/2019
DATE
REASON:

Electrical Changes per ITC-003 and RFi#44 (VFD relocation has been shown separately for DM OCC funding. See attached for

breakout.

Lighthouse $34,761.00

Total COR # 36 $34,761

Respectfully submitted

by Tanner Craigen

Stanley Consultants

Architect / Engineer
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Lighthouse Electrical Contractors
TECL #20304

June 13, 2019

Flynn Construction
4638 S. Lamar Blvd.
Austin, TX 78745

Attn: Tanner Craigen ltem #'2 submitted under

Re: TFC-G Deferred Maintenance Owner
ITC-003, RFI#44 Controlled Contingency,
LHCP"O1 IIG_OOQII

Dear Mr. Craigen,

Lighthouse Electric has reviewed the above referenced Proposal Request and
has found a cost impact to our scope. The price is based on ITC-003 dated
2/20/19 and the drawings dated 2/20/19 and the changes and additions from the
RFI#44 response.

| have reviewed the original proposal and have broken it down to the following
areas:

1. Additional circuitry to feed power poles

3. Additional power outlets in Gym walls

4. Additional Keypads outlets at secure doors

5. RFI#44- Extend dedicated circuits to Gym wall outlets

The following information is included in this proposal:

e Bid Summary
e Change Order Review Sheets for each area breakdown
e Bond is included

The following information is excluded from this proposal:

e Cutting and patching of drywall is excluded
e  Work on overtime is excluded. Normal working hours.
e State Sales Tax is excluded

5103 Commercial Park Drive, Austin, TX 78724 512-977-0011, 512-977-0013 Fax
Regulated by The Texas Department of Licensing and Regulation, P.O. Box 12157, Austin, TX 78711
' 1800-803-9202, 512-463-6599, Website: www.tdlr.texas.gov
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See next page.

We are pleased to pravide a price-of R frty= sand, Two

tl

This work is on hold pending written approval.

If additional information is required, please do not hesitate to contact me.

Sincerely,
Lighthouse Electrical

Russell Wardell
Project Manager

5103 Commercial Park Drive, Austin, TX 78724 512-977-0011, 512-977-0013 Fax
Regulated by The Texas Department of Licensing and Regulation, P.O. Box 12157, Austin, TX 78711
1800-803-9202, 512-463-6599, Website: www.tdlr.texas.gov
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Lighthouse Electrical Contractors, LP.

Change Order Review Sheet

Project Name TFC-G

Project Number 2465

Change Order No. LHCP-1 Summary
Customer WO ITC-003

Work Description Basement Modifications

Flynn Construction, Inc
Amendment No. 4

Job Cost Summary:

Breakdown #1 $ 19,883.64
Breakdown #2 $ —2,25F22~
Breakdown #3 $ 5,624.80
Breakdown #4 $ 604.19
Breakdown #5 $ 4,049.80
Sub-Total $ 32,419.65
Profit 15% First $10K $ 1,500.00
Profit 10% Second $10K $ 1,000.00
Profit 7.50% Remain $ 931.47
Sub-Total $ 35,851.12
Warranty 2.00% $ 717.02
Bond 2.000% $ 717.02
Total Project Pricing| $ 37,285.00 |

Subtotal: $30,162.43

15% Profit 1st $10K $1,500

10%  2nd $10K $1,000

7.5% Remaining $762.18

2% Warranty: $668.49

2% Bond: $668.49

TOTAL for ltem#'s 1, 3,4 & 5: $34,761.59
6/12/2019

4:58 PM
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Lighthouse Electrical Contractors, LP.
Change Order Review Sheet

Project Name TFC-G
Project Number 2465
Change Order No. LHCP-1-1
Customer WO ITC-003

Work Description Furniture Circuits

Labor:
Hours Rate Sub-Total
Superintendent (Reg) 234 23.4 hrs 75.00 $ 1,755.00
Superintendent (OT) 0 hrs 3750 $ -
Foreman (Reg) 35.1 hrs 55.00 $ 1,930.50
Foreman (OT) 0 hrs 2750 $ -
Journeyman (Reg) 198.9 hrs 50.00 $ 9,945.00
Journeyman (OT) 0 hrs 2500 $
Material Handling (Reg) 1.7 hrs 32.00 $
Material Handling (OT) 0 hrs 16.00 $
Project Manager 17 hrs 85.00 $
Admin. Assistant 11.7 hrs 28.00 §

CICICICICICICICICIC)
D P WD P LD BB

Total Labor Cost | $ 15,327.00 |

Material & Sub Contracts:
PO No. Sub-Total
Bulk Material
Pipe/Fittings 2274 $ 4,054.83
Fixtures (Quote) 2274
Gear (Quote) 2274
Tax 0.00% $ -

Total Material & Sub Contracts Cost |'$ 4,054.83 |

Job Expense:

Small Tools (% of Labor) 3.00% $ 459.81
Per Diem $ 85.00 per man/day days 0
Mileage (.55/mile) miles 0
Equipment Rental $ - perwk wk 0 -
Drawings 42.00
Sub-Total 501.81
Tax Rate (If project is non-taxable) 0.00% $ -

aen 0 B o

Total Job Expense Cost B 501.81 |

Job Cost Summary:

4,566.64
15,327.00
19,883.64

Sub-Total - Material, Subcontracts and Job Expense

Labor

Sub-Total

Profit 15% First $10K

Profit 10% Second $10K

Profit 7.50% Remain

Sub-Total

Warranty 2.00%
Bond 2.000%

«fen

Total Project Pricing| |

6/12/2019
4:24 PM



DocuSign Envelope ID: ABO9OEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc
TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Lighthouse Electrical Contractors, LP.
Change Order Review Sheet

Project Name TFC-G
Project Number 2465
Change Order No. LHCP-1-3
Customer WO ITC-003

Work Description New Receptacles on Gym walls

Labor:
Hours Rate Sub-Total
Superintendent (Reg) 73 7.3 hrs 75.00 $ 547.50
Superintendent (OT) 0 hrs 3750 §
Foreman (Reg) 10.95 hrs 55.00 $
Foreman (OT) 0 hrs 2750 $ -
Journeyman (Reg) 62.05 hrs 50.00 $ 3,102.50
$
$
$
$
$

602.25

Journeyman (OT) 0 hrs 25.00
Material Handling (Reg) 3.65 hrs 32.00
Material Handling (OT) 0 hrs 16.00
Project Manager 3.65 hrs 85.00
Admin. Assistant 3.65 hrs 28.00

116.80

PPRPPPPPPOP®
N P P D P DLV B LD

Total Labor Cost | $ 4,781.50 |

Material & Sub Contracts:
PO No. Sub-Total
Bulk Material
Pipe/Fittings 2274 $ 699.85
Fixtures (Quote) 2274
Gear (Quote) 2274
Tax 0.00% $ -

Total Material & Sub Contracts Cost | $ 699.85 |

Job Expense:

Small Tools (% of Labor) 3.00% $ 143.45
Per Diem $ 85.00 per man/day days 0
Mileage (.55/mile) miles 0
Equipment Rental $ - perwk wk 0
Drawings

Sub-Total

Tax Rate (If project is non-taxable) 0.00% $ -

$
$
$ -
$
$

Total Job Expense Cost |$ 143.45 |

Job Cost Summary:

843.30
4,781.50
5,624.80

Sub-Total - Material, Subcontracts and Job Expense

Labor

Sub-Total

Profit 15% First $10K

Profit 10% Second $10K

Profit 7.50% Remain

Sub-Total

Warranty 2.00%
Bond . 2.000%

«en o

Total Project Pricing] |

6/12/2019
4:29 PM
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Lighthouse Electrical Contractors, LP.
Change Order Review Sheet

Project Name TFC-G
Project Number 2465
Change Order No. LHCP-1-4
Customer WO 1TC-003

Work Description Additional Keypad outlets

Labor:

Hours Rate Sub-Total
Superintendent (Reg) 8 0.8 hrs @ $ 7500 $ 60.00
Superintendent (OT) 0 hs @ $ 3750 § -
Foreman (Reg) 1.2 hrs @ $ 5500 $ 66.00
Foreman (OT) 0 hrs @ $ 2750 § -
Journeyman (Reg) 6.8 hrs @ $ 5000 $ 340.00
Journeyman (OT) 0 hrs @ $ 2500 § -
Material Handling (Reg) 0.4 hrs @ $ 3200 §$ 12.80
Material Handling (OT) 0 hrs @ $ 16.00 $ -
Project Manager 0.4 hrs @ $ 8500 §$ 34.00
Admin. Assistant 0.4 hrs @ $ 28.00 $ 11.20
Total Labor Cost s 524.00 |
Material & Sub Contracts:

PO No. Sub-Total

Bulk Material
Pipe/Fittings 2274 $ 64.47
Fixtures (Quote) 2274
Gear (Quote) 2274
Tax 0.00% $ -
Total Material & Sub Contracts Cost | $ 64.47 |
Job Expense:
Small Tools (% of Labor) 3.00% $ 15.72
Per Diem $ 85.00 per man/day days 0$ -
Mileage (.55/mile) miles 0% -
Equipment Rental $ - perwk wk 0$ -
Drawings $ =
Sub-Total $ 15.72
Tax Rate (If project is non-taxable) 0.00% $ -
Total Job Expense Cost B 15.72 |

Job Cost Summary:

80.19
524.00
604.19

Sub-Total - Material, Subcontracts and Job Expense

Labor

Sub-Total

Profit 15% First $10K

Profit 10% Second $10K

Profit 7.50% Remain

Sub-Total

Warranty 2.00%
Bond 2.000%

«@er o

Total Project Pricing| |

6/12/2019
4:31 PM
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Lighthouse Electrical Contractors, LP.

Change Order Review Sheet

Project Name TFC-G
Project Number 2465
Change Order No. LHCP-1-5
Customer WO ITC-003

Flynn Construction, Inc
Amendment No. 4

Feed Gym receptacles with dedicated circuits from power pole locations. Add new

Work Description receptacles.

Labor:
Hours Rate

Superintendent (Reg) 54 5.4 hrs 75.00
Superintendent (OT) 0 hrs 37.50
Foreman (Reg) 8.1 hrs 55.00
Foreman (OT) 0 hrs 27.50
Journeyman (Reg) 45.9 hrs 50.00
Journeyman (OT) 0 hrs 25.00
Material Handling (Reg) 2.7 hrs 32.00
Material Handling (OT) 0 hrs 16.00
Project Manager 27 hrs 85.00
Admin. Assistant 27 hrs 28.00

(CISICICICICICICICIG)
PP L L PP PP
PP P o PP

Total Labor Cost

Sub-Total

405.00
445?50
2,295_.00
86j40

229.50
75.60

3,537.00 |

Material & Sub Contracts:

PO No. Sub-Total

Bulk Material

Pipe/Fittings 2274 $
Fixtures (Quote) 2274

Gear (Quote) 2274

Tax 0.00% $

Total Material & Sub Contracts Cost

398.69

398.69 |

Job Expense:

Small Tools (% of Labor) 3.00% $
Per Diem $ 85.00 per man/day days 0
Mileage (.55/mile) miles 0
Equipment Rental $ - perwk wk 0
Drawings

Sub-Total

Tax Rate (If project is non-taxable) 0.00% $

Total Job Expense Cost

114.11 |

Job Cost Summary:

Sub-Total - Material, Subcontracts and Job Expense

Labor

Sub-Total

Profit 15% First $10K
Profit 10% Second $10K
Profit 7.50% Remain
Sub-Total

Warranty

Bond

512.80
3,537.00

©Lfen o

4,049.80

2.00%
2.000%

Total Project Pricing|

6/12/2019
4:43 PM
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6/12/2019 4:00:27 PM Lighthouse Electrical Contractors, LP Page 1
TFC - G Building Renovations (New Bus Duct BOM) : TFC-G CP-1 ITC-3
Job Number: CO539717-1
Bid Summary: Default
Extension By Breakdown, And Subtotals By Phase
ltem # Description Quantity Price Ext Price LaborHr U Ext Lab Hr

--- 02 Wire & Cable -
So re. 6474 - 20551
Red Wirenuts 112 164.01

438 C

" Ground Screw with Bare Piglail - 16 33.00 HEDE T BED G
--- 02 Wire & Cable Total -—- 1,292.47
--- 07 Misc -
T0031 Power Polls for modular furn 8 220.50 1,76400 = 1.88 E 15.04
--- 07 Misc Total --- 1,764.00
- Breakdown #1 Total — 4,054.83

--Breakdown#2— Extemnd—VFPb—econduits
--- 01 Raceway, Fittings & Boxes - ’

1001 3/4" EMT 150 97.50 146.25

1577 3/4" Compression Steel Caupling 15 44.99 6.75

2356 3/4" Conduit Hanger w/Bolt 19 73.54 13.79

6871 1/4" Concrete Anchor 19 23.83 4, 20.00 C 3.75
--- 01 Raceway, Fittings & Boxes Total --- 22.36

=02 Wire & Cable ---

2788 #10 THHN CU Solid Wire 630 205.51 129.47 11.25 M 7.09
~- 02 Wire & Cable 129.47 7.09
=== Breakdown #2 Total --- 300.73 29.45

—-Breakdown #3-- New receptacles on Gym walls
—- 01 Raceway, Fittings & Boxes —-

1001 3/4" EMT 300 97.50 292.50 750 C 22.50

1477 3/4" Compression Steel Connector 14 36.00 5.04 0.19 E 2.66

1577 3/4" Compression Steel Coupling 30 44.99 13.50 0.10 E 3.00

2356 3/4" Conduit Hahger w/Bolt 38 73.54 27.58 31.25 C 11.72

2572 4" Square x 1-1/2" Deep Box w/bkt (1/2 6 180.08 10.80 0.34 E 2.04

2573 4" Square x 2-1/8" Deep Box (1/2 & 3/4 2 109.60 2.19 0.34 E 0.68

2731 4" Square-1G Plaster Ring-5/8"D 4 44.97 1.80 0.19 E 0.76

2736 4" Square-2G Plaster Ring-5/8"D 2 67.55 1.35 0.19 E. 0.38

4790 4" Square Flat Blank Cover 2 29.99 0.60 015 E 0.30

6871 1/4" Concrete Anchor 42 23.83 9.89 20.00 C 8.30

8918 6X1/4" Pan Head Tapping Screw 24 2.64 0.63 001 E 0.24

--- 01 Raceway, Fittings & Boxes Total --- 365.88 52.58




DocuSign Envelope ID: AB9OEAE4-4E17-46E2-9126-BD1A89D9B5E4

611212019 4:00:27 PM

TFC Contract No. 17-032-000

Exhibit A-4

Lighthouse Electrical Contractors, LP

TFC - G Building Renovations (New Bus Duct BOM) : TFC-G CP-1 ITC-3

Extension By Breakdown, And Subtotals By Phase

Job Number: CO539717-1
Bid Summary: Default

Flynn Construction, Inc
Amendment No. 4

Page 2

Item # Description Quantity Price Ext Price  Labor Hr U Ext Lab Hr

' : 2-< 02 Wire & Cable —~- S '
2788 #10 THHN CU Solid Wire 1,281 205.51 263.26 1125 M 14.41
6839 Red Wirenuts 28 164.01 4.59 4.38.C 1.23
8261 Ground Screw with Bare Pigtail 8 33.00 2.64 250 C 0.20
: =-:02 Wire & Cable Total —- 270.49 15.84

--- 05 Wiring Device & Covers —
4512 20A/125V Prem Spec Grade Dup Rept( 8 760.14 60.81 0.38 E 3.04
4673 1G Plastic Duplex Receptacle Plate 4 33.00 1.32 043 E 0.52
4681 2G Plastic Duplex Receptacle Plate 2 67.64 1.35 0.15 E 0.30
2205 Wiring Device & Covers Total = 63.48 : 386
- Breakdown #3 Total — 699.85 72.28
—Breakdown #4 —  Additional Keypads
--- 01 Raceway, Fittings & Boxes ---
1001 3/4" EMT 50 97.50 48.75 750 C 3.75
1437 3/4" Set Screw Steel Conn 5 22.52 1.13 011 E 0.55
1599 3/4" Plastic Bushing 5 10.84 0.54 0.15 E 0.75
2279 3/4" {-Hole Strap 5 8.10 0.41 500 C 0.25
2574 4" Square x 2-1/8" Deep Box wibrkt (1/2 5 219.23 10.96 034 E 1.70
2731 4" Square-1G Plaster Ring-5/8"D 5 44.97 2.25 019 E 0.95
--- 01 Raceway, Fittings & Boxes Total - 64.04 7.95
-~ 02 Wire & Cable ---
3107 1/8" Poly Pull Line 50 8.69 0.43 563 M 0.28
--- 02 Wire & Cable Total --- 0.43 0.28
--- Breakdown #4 Total — 64.47 8.23
RFI#44 Dedicated circuits and
— Breakdown #5 — new receptacles in Gym
--- 01 Raceway, Fittings & Boxes —-
1001 3/4" EMT 160 97.50 156.00 750 C 12.00
1477 3/4" Compression Steel Connector 28 36.00 10.08 0.19 E 532
1577 3/4" Compression Steel Coupling 16 44,99 7.20 0.10 E 1.60
2356 3/4" Conduit Hanger w/Bolt 20 73.54 14.71 3125 C 6.25
2571 4" Square Box (1/2 & 3/4 KO's) 4 119.93 4.80 034 E 1.36
2572 4" Square x 1-1/2" Deep Box w/bkt (1/2 1 180.08 1.80 0.34 E 0.34
2573 4" Square x 2-1/8" Deep Box (1/2 & 3/4 9 108.60 9.86 034 E 3.06
2731 4" Square-1G Plaster Ring-5/8"D 1 44.97 0.45 019 E 0.19
4790 4" Square Flat Blank Cover 9 29.99 2.70 0.15 E 1.35
6871 1/4" Concrete Anchor 38 23.83 9.06 20.00 C 7.60
8918 6X1/4" Pan Head Tapping Screw 20 2.64 0.53 0.01 E 0.20
--- 01 Raceway, Fittings & Boxes Total --- 217.19 39.27
--- 02 Wire & Cable ---

2787 #12 THHN CU Solid Wire 945 159.44 150.67 938 M 8.86
6839 Red Wirenuts 72 164.01 11.81 438 C 3.15
8261 Ground Screw with Bare Pigtail 14 33.00 4.62 250 C 0.35
--- 02 Wire & Cable Total -~ 167.10 12.36

--- 05 Wiring Device & Covers ---
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6/12/2019 4:00:27 PM Lighthouse Electrical Contractors, LP Page 3
TFC - G Building Renovations (New Bus Duct BOM) : TFC-G CP-1 ITC-3
Job Number: CO538717-1
Bid Summary: Defauit
Extension By Breakdown, And Subtotals By Phase
Item # Description Quantity Price Ext Price Labor Hr U Ext Lab Hr

4673 1G Plastic Duplex Receptacle Plate 1 33.00 0.33 013 E 0.13

- 05 Wiring Device & Covers Total -- 14.40 2.79

- Breakdown #5 Total -

Job Total - . 551857 . 398.58




DocusSign Envelope ID: ABOOEAE4-4E17-46E2-9126-BD1A89D9B5E4

Flynn Construction, Inc

TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

Opportunity ## - Electrical (Bldg. F - Opt. 2)
Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $68,000 $0 $0 $0 $0 $0
TOTAL $68,000 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments [Response | Adjustments |[Response | Adjustments [Response | Adjustments [Response | Adjustments [Response | Adjustments
Renovate Lighting and Modify Power for Wall
Modifications ( 4,400sf ) $68,000
Include Make-Safe for HVAC Work & Demo. $5,000
Move Make-Safe for HVAC to DM. ($5,000)
Low (Complete) Proposal
Percentile above Low Bidder 0% -100% -100% -100% -100% -100%
Grading 10.00 20.00 20.00 20.00 20.00 20.00
Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points

Respondent's Pricing 80 10.00 800 20.00 1600 20.00 1600 20.00 1600 20.00 1600 20.00 1600
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 1000 1800 1800 1600 1600 1600
Proposed Subcontract Amount $68,000 Remarks/Justification on selected/rejected respondents: | | |
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Opportunity ## - Fire Alarm (Bldg. F - Opt. 2)

Budget Pricing
Contact
Phone
Base Proposal $0 $0 $0 $0 $0 $0
Scope Adjustments $0 $0 $0 $0 $0 $0
TOTAL $0 $0 $0 $0 $0 $0
Scope Adjustments & Clarifications Response | Adjustments |Response | Adjustments |[Response | Adjustments [Response | Adjustments [Response | Adjustments [Response | Adjustments
Renovate Existing System for Ceiling Replacement & Wall
Modifications ( 4,000sf ) $10,000
Move 100% to DM. ($10,000)
Low (Complete) Proposal $0
Percentile above Low Bidder #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
Grading #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

Selection Criteria Weight Grade Points Grade Points Grade Points Grade Points Grade Points Grade Points
Respondent's Pricing 80 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
A: Qualifications 20 10 200 10 200 10 200 0 0 0 0 0 0
B: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
C: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
D: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
E: N/A 0 0 0 10 0 10 0 0 0 0 0 0 0
F: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
G: N/A 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL POINTS (1,000 maximum) 100 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
Proposed Subcontract Amount $0 Remarks/Justification on selected/rejected respondents: | | | | | |
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ARCHITECT'S

Proposed Change Order Form

A

TO: Fiynn Construction

16-019-5530
Please prepare a CONTRACTOR'S PROPOSED CHANGE ORDER FORM B TFC PROJECT NO.
on the following proposed change: (Additional sealed documents necessary
to completely describe the change identified below are attached.) ’ PCO #NDM-002

PROPOSED CHANGE ORDER NO.

7/19/2019

DATE

Pursuant to TFC Contract # 17-063-000, Flynn Construction is submitting this PCO#NDM-002 - Proposal for scope
modifications on GMP 006. Non-Deferred Maintenance Amendment #002 includes refresh of RBB Suites 1-4, and
Renovation of DHF Suites (Option 2).

Non-Deferred Maintenance Amendment #002 - Provide Cost of Work to Budget| $938,837.00
Pre-construction Services $7,605.00

CMR Fee $30,981.00

GC's| $124,500.00

Owner Controlled Contingency $93,883.00
Remaining Contingency (OCC) from Project 18-014-5531 ($2,869.00)

Total GMP 006 $1,192,937.00
This Proposed Change Order was initiated Your early response is solicited
by Tanner Craigen by
Signature v
Flynn Construction Stanley Consultants

Architect / Engineer

ROUTING INFORMATION
4. TFC staff review all documents, fill in amounts on CHANGE ORDER form,

1. Architect / Engineer prepare Proposed Change Order (PCO) In ian CHANGE ORDER NUMBER d T
Impact and assign PCO number. Prepare and upload form "A", along :Sr:a%l?lm':),; ct RN + and endorse. Transmit to Using Agency via

with any attachments and transmit to Contractor via Impact.

5. Using Agency review all documents and endorse CHANGE ORDER form.

Transmit to TFC via Impact.
2. Contractor prepare Form "B." Respond to PCO in Impact, upload

Form "B" and transmit to Architect / Engineer.
6. TFC final Approval. Transmit copies of all documents to all parties via

Impact.

3. Architect / Engineer review Form "B" and prepare Form "C".

Upload Form “C" and transmit to TFC via Impact.
Revised 03/2010
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TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

CONTRACTOR'S

Proposed Change Order Form

TO: Atkins NA
16-019-5530
The following is a detailed cost breakdown, including both materials TFC PROJECT NO.
and labor for all additions to and/or deductions from the contract
sum if the change described on form A is accepted. (Additional data PCO #NDM-002
necessary to support itemized figures is attached and identified below.) PROPOSED CHANGE ORDER NO.
7/19/2019

DATE

Pursuant to TFC Contract # 17-063-000, Flynn Construction is submitting this PCO#NDM-002 - Proposal for scope
modifications on GMP 006. Non-Deferred Maintenance Amendment #002 includes refresh of RBB Suites 1-4, and
Renovation of DHF Suites (Option 2).

Non-Deferred Maintenance Amendment #002 - Provide Cost of Work to Budget| $938,837.00
Pre-construction Services $7,605.00

CMR Fee|  $30,981.00

GC's| $124,500.00

Owner Controlled Contingency $93,883.00
Remaining Contingency (OCC) from Project 18-014-5531 ($2,869.00)

Total GMP 006 $1,192,937.00

Total / Deduction (circle one) to CONTRACT SUM if accepted: $ $1,192,937.00

Request is made for addition of ___91 CALENDAR DAYS to the contract period (see above)

The above proposal is submitted for your consideration. The undersigned contractor understands and agrees
that this proposal Is validated only by the approved CHANGE ORDER attached here

rzed Ign

Flynn Construction
Name of Contracting Firm

|
\
[
[
|
|
Revised 03/2010
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ARCHITECT'S

Proposed Change Order Form

C

TO: Texas Facilities Commission

AND: Kevin Sandberg 16-019-5530
PM/ODR TFC PROJECT NO.
The Proposed Change Order Documents are presented for your consideration PCO #NDM-002
and approval. The Contractor's Form "B" has been reviewed PROPOSED CHANGE ORDER NO.
and it is recommended for approval by the undersigned. Acceptance of this
change is recommended for the following REASON and JUSTIFICATION. 7/19/2019
DATE
REASON:

Pursuant to TFC Contract # 17-063-000, Flynn Construction is submitting this PCO#NDM-002 - Proposal for scope
modifications on GMP 006. Non-Deferred Maintenance Amendment #002 includes refresh of RBB Suites 1-4, and
Renovation of DHF Suites (Option 2).

Non-Deferred Maintenance Amendment #002 - Provide Cost of Work to Budget| $938,837.00
Pre-construction Services $7,605.00
CMR Fee $30,981.00
GC's| $124,500.00
Owner Controlled Contingency $93,883.00
Remaining Contingency (OCC) from Project 18-014-5531 ($2,869.00)

Total GMP 006 $1,192,937.00

JUSTIFICATION:

Per Contract # 17-063-000, approval of GMP's are required to be $0 dollar PCO's through IMPACT. Please see

required GMP attachments in files
Respectfully submitted
by ! f ¢ ;

Slgnature Vv -

Atkins North America
Architect / Engineer

Revised 03/2010
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ARCHITECT'S

Proposed Change Order Form

A

TO: Flynn Construction

16-019-5530
Please prepare a CONTRACTOR'S PROPOSED CHANGE ORDER FORM B TFC PROJECT NO.
on the following proposed change: (Additional sealed documents necessary
to completely describe the change identified below are attached.) PCO #G-010

PROPOSED CHANGE ORDER NO.

7/19/2019

DATE

Pursuant to TFC Contract # 17-063-000, Flynn Construction is submitting this PCO#G-010 - Proposal for scope modifications to
GMP 003. Extended General Conditions for 52 added calendar days to contract period from CO #'s 002B - G-007.

Extended General Conditions for 52 added calendar days to contract period. $70,754.00

Total modifications to GMP 003 $70,754.00

This Proposed Change Order was initiated Your early response is solicited
by Tanner Craigen by
Signature / v
Flynn Construction Stanley Consultants

Architect / Engineer

ROUTING INFORMATION

4. TFC staff review all documents, fill in amounts on CHANGE ORDER form,
assign CHANGE ORDER NUMBER, and endorse. Transmit to Using Agency via
email/Impact.

1. Architect / Engineer prepare Proposed Change Order (PCO) in Impact
and assign PCO number. Prepare and upload form "A", along with any
attachments and transmit to Contractor via Impact.

5. Using Agency review all documents and endorse CHANGE ORDER form.

2. Contractor prepare Form "B." Respond to PCO in Impact, upload Form Transmit to TFC via Impact.

"B" and transmit to Architect / Engineer.

6. TFC final Approval. Transmit copies of all documents to all parties via

3. Architect / Engineer review Form "B" and prepare Form "C". Upload Impact.

Form "C" and transmit to TFC via Impact.

Revised 03/2010



DocuSign Envelope ID: ABO9OEAE4-4E17-46E2-9126-BD1A89D9B5E4
Flynn Construction, Inc
TFC Contract No. 17-032-000 Exhibit A-4 Amendment No. 4

CONTRACTOR'S

Proposed Change Order Form

\L_’ N :j/

TO: Atkins NA
16-019-5530
The following is a detailed cost breakdown, including both materials TFC PROJECT NO.
and labor for all additions to and/or deductions from the contract
sum if the change described on form A is accepted. (Additional data PCO #G-010
necessary to support itemized figures is attached and identified below.) PROPOSED CHANGE ORDER NO.
7/19/2019

DATE

Pursuant to TFC Contract # 17-063-000, Flynn Construction is submitting this PCO#G-010 - Proposal for scope
modifications to GMP 003. Extended General Conditions for 52 added calendar days to contract period from CO #'s

002B - G-007.
Extended General Conditions for 52 added calendar days to contract period. $70,754.00
Total Addition / Deduction (circle one) to CONTRACT SUM if accepted: $ $70,754.00

Request is made for addition of 0 CALENDAR DAYS to the contract period (see above)

The above proposal is submitted for your consideration. The undersigned contractor understands and agrees
that this proposal is validated only by the approved CHANGE ORDER attached hereto

Flynn Construction

Name of Contracting Firm

Revised 03/2010
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ARCHITECT'S

Proposed Change Order Form

C

TO: Texas Facilities Commission

AND: Kevin Sandberg 16-019-5530
PM/ODR TFC PROJECT NO.
The Proposed Change Order Documents are presented for your consideration PCO #G-010
and approval. The Contractor's Form "B" has been reviewed PROPOSED CHANGE ORDER NO.
and it is recommended for approval by the undersigned. Acceptance of this
change is recommended for the following REASON and JUSTIFICATION. 7/19/2019
DATE
REASON:

Pursuant to TFC Contract # 17-063-000, Flynn Construction is submitting this PCO#G-010 - Proposal for scope
madifications to GMP 003. Extended General Conditions for 52 added calendar days to contract period from CO #'s 002B -
G-007.

Extended General Conditions for 52 added calendar days to contract period. $70,754.00

Total modifications to GMP 003 $70,754.00
JUSTIFICATION:

Please see required GMP attachments in files

Respectfully submitted

by MW

Signature / v

Stanley Consultants
Architect / Engineer

Revised 03/2010
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